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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:                     Propulsion Research, Development and Engineering

PURPOSE OF THIS MODIFICATION:     To Provide Additional Funding under CLIN 0004 WD 011, Rev. 03 for Additional Work Effort Resulting

from the Work Directive Scope of Work Change

PREVIOUS CONTRACT VALUE:          $3,320,840.00

AMOUNT THIS ACTION:               $    3,700.00

TOTAL CONTRACT VALUE:             $3,324,540.00

A.  This Supplemental Agreement, Modification P00023, incorporates the following into Contract DAAE07-00-C-L036:

     1.  The Government Exercises hereby provides additional funding of $3,700.00 for CLIN 0004 Estimated Cost under WD 011, Rev. 03,

for additional Propulsion Research, Development and Engineering services, resulting from WD 011, Rev. 03 scope of work change.  The

total amount of funding awarded is $3,700 for Estimated Cost, only.  There are sufficient man-hours previously awarded under WD 011 for

the new effort.

     2.  CLIN 0004's Contract Value's are changed as follows and incorporated into Section B:

                       PRIOR               NEW               FINAL CLIN

                       AMOUNTs             WORK              AMOUNT                       _______             ____              ______

     Estimated Cost:   $117,196.00         $ 3,700.00        $120,896.00

     Fixed Fee:        $  4,573.00         $     0.00        $  4,573.00

     Total Amount:     $121,769.00         $ 3,700.00        $125,469.00

     LOE Man-Hours:    812 Man-hours       -0- Man-hours     812 Man-hours

     3.  The Level-of-Effort in the Section B, Continuation Sheet, under CLIN 0004, up to which the contractor is authorized to work

remains unchanged at 812 man-hours.

     4.  SECTION G - Contract Administration Data:         ________________________________________

           The attached Section G page is hereby added to the contract incorporating the new accounting and appropriation data into the

contract.

B.  As a result of this Modification P00023:

     The Total Amount Obligated amount of the contract is increased by $3,700.00 from $3,320,840.00 to $3,324,540.00.  Except as

provided herein, all terms and conditions of Contract DAAE07-00-C-L036 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 021 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

                The contractor shall furnish all the supplies                             *  Estimated Cost:   $120,896

                and services to accomplish the tasks specified                               Fixed Fee:        $  4,573

                in the approved Work Directives and in Section C,                         *  Total Amount:     $125,469

                Scope of Work.

                Awarded LEVEL-OF-EFFORT: 812 Man-hours

                * Changed by Mod P00023

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0004AE        DEV INTAKE MANIFOLD AVL-521 DIE ENG                                                          $          3,700.00              ___________________________________                                                           __________________

              NOUN:  MOD P00023, WD 011, REV 03

              PRON: R342C303R3    PRON AMD: 01    ACRN: AY

              AMS CD: 611102F2211

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 011

                            $         3,700.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AE  R342C303R3             AY       2        $               0.00  $           3,700.00            $           3,700.00

        611102F2211                   42C303

                                                                           _________________

                                                         NET CHANGE    $           3,700.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AY        21   42040000046N6N7EP611102255Y  S2011342C303          W56HZV           $           3,700.00                                                                                                          __________________

                                                                                          NET CHANGE    $           3,700.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,320,840.00              $           3,700.00              $       3,324,540.00
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